
C o n n e c t i o n  o f  M a l t a  t o  t h e  E u r o p e a n  G a s  N e t w o r k 
-  P i p e l i n e s

GENERAL DATA

Project promoters

InterConnect Malta

PCI number

5.19

EU TYNDP 2020 project code

TRA-N-031

Project category 

Transmission line

Priority corridor

NSIW

Hosting countries

Malta, Italy

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://melitatransgas.com.mt/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

In Jan 2022, a number of studies started being conducted to upgrade the design of the 
pipeline to allow the transportation of pure hydrogen and blends of renewable gases /
NG. These studies included the updating of the front-end engineering design and financial 
engineering studies, and should be finalised by mid-2023.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 17/01/2012

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting On time Sep-2028

2022 Permitting Delayed Sep-2028

2021 Permitting Delayed Jan-2026

2020 Permitting Delayed Jul-2025

2019 Permitting On time Sep-2024

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 438.0 15 / 15 469.0 8.0

2022 387.0 15 / 15 409.0 8.0

2021 387.0 15 / 15 409.0 7.0

2020 387.0 15 / 15 456.0 6.0

2019 414.5 30 / 30 41.0 1.9

Progress of costs during the reporting period / Reasons for changes during the reporting period:
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Revision of CAPEX following the update of the front-end engineering design for pure 
hydrogen transmission. The increase in CAPEX is mostly attributed to the rise in inflation, 
with 11 million EUR (excluding inflation) attributed to upgrade the design for the 
transportation of pure hydrogen.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

The EIA assessment in IT was completed with a positive outcome by the Ministry of 
Ecological Transition (MiTE) of IT in May 2022. The IT statutory permitting procedure was 
completed in Nov 2022 with the issuance of the IT Single Authorisation Decree. These 
studies for upgrading the PCI to transmit pure hydrogen commenced in early 2022 and are 
currently being finalised.; STUDY: environmental; STUDY: spatial planning; STUDY: technical 
feasibility; STUDY: socio-economic feasibility; Identification of alternative solutions / site 
identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jun-2025 Feb-2026

Permit granting Nov-2017 Nov-2022

Construction Jan-2026 May-2028

Commissioning May-2028 Sep-2028

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the 
exemptions during the reporting period. The project 
promoter does not plan to apply in the future.

CBCA2 The project promoter did not submit an investment 
request during the reporting period. A CBCA Decision 
was obtained in Jun 2019. A revised investment request 
may need to be submitted reflecting a hydrogen-ready 
pipeline for the scope of determining whether the CBCA 
decision of 2019 can be confirmed or otherwise.

Project specific risk-
based incentives3 

The project promoter did not apply for specific risk-
based incentives.The promoter has not decided yet 
on intentions to apply for specific incentives.

NOTES

The project promoter notes the difficulties are related to uncertanties on how the 
hydrogen network will develop. The NRA adds that the key problems the PCI is facing are 
related to financing and affordability.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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D e v e l o p m e n t  o f  T r a n s m i s s i o n  C a p a c i t y  a t  S l o v a k -
H u n g a r i a n  i n t e r c o n n e c t o r

GENERAL DATA

Project promoters

FGSZ Ltd.

PCI number

6.2.13

EU TYNDP 2020 project code

TRA-N-524

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Hungary

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://fgsz.hu/file/
documents/2/2091/20201130_fgsz_
honlap_projektek_menupont_nem_eu_
halozatfejlesztesi_projektek_husk_en.pdf

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 31/12/2014

The PCI is present as an “under consideration” project in all or some of the the relevant 
NDP(s)

Reason for non-inclusion:  
-

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under consideration On time Oct-2027

2022 Under consideration Rescheduled Oct-2027

2021 Under consideration Rescheduled Oct-2025

2020 Under consideration Rescheduled Oct-2024

2019 Under consideration On time Jan-2020

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 254.0 15 / 30 - 0.0

2022 254.0 -/- - 0.0

2021 142.0 -/- - 0.0

2020 217.0 -/- - 0.0

2019 0.6 -/- - 0.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/A
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No activity was performed in the specified reporting period

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jan-2024 Aug-2025

Permit granting Jun-2024 Oct-2025

Construction Dec-2025 Aug-2027

Commissioning Sep-2027 Oct-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

The project promoter notes that new market survey will be carried out in July 2023 and a 
new national development proposal for the NRA in 2023.The NRA indicated the project is 
in status ‘planned but not yet in permitting’.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Development  of  Transmiss ion Capaci t y  at 
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F i r m  t r a n s m i s s i o n  c a p a c i t y  i n c r e a s e  a t  t h e  I P 
V e ľ k é  Z l i e v c e

GENERAL DATA

Project promoters

Eustream, a.s.

PCI number

6.2.13

EU TYNDP 2020 project code

TRA-N-1235

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Slovakia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.eustream.sk/en/transparency/
network-development/network-
development-plans/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 30/11/2016

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Planned but not yet 
in permitting

On time Sep-2024

2022 Planned but not yet 
in permitting

On time Sep-2024

2021 Planned but not yet 
in permitting

On time Sep-2024

2020 Planned but not yet 
in permitting

Rescheduled Sep-2024

2019

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 26.0 -/- - 0.0

2022 26.0 -/- - 0.0

2021 26.0 -/- - 0.0

2020 26.0 -/- - 0.0

2019
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/A

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Internal analysis, preparatory activities connected to the FEED elaboration, market 
monitoring; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Nov-2023 Dec-2023

Permit granting Feb-2020 Sep-2020

Construction - -

Commissioning Sep-2024 Sep-2024

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period.The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives.The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Fi rm t ransmiss ion capaci t y  increase  at  the IP 
Ve ľk é  Z l ievce

P C I  M O N I T O R I N G  2 0 2 3



I n t e r c o n n e c t o r  G r e e c e - B u l g a r i a  ( I G B  P r o j e c t )

GENERAL DATA

Project promoters

Trans Adriatic Pipeline AG

PCI number

6.8.1

EU TYNDP 2020 project code

TRA-F-378

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Bulgaria, Greece

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.icgb.eu/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 02/04/2011

The PCI is only partially included in the relevant NDP(s) (i.e. only some of the investments 
are included or only in the NDP of some of the hosting EU Member States)

Reason for non-inclusion:  
The project is developed by a third party promoter and as such, it is not obliged to be part 
of the NDP.

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Commissioned On time Oct-2022

2022 Permitting Delayed Jun-2022

2021 Permitting Delayed Jun-2022

2020 Permitting Delayed Jun-2021

2019 Permitting Delayed Dec-2020

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 244.9 -/- 221.0 221.4

2022 240.0 -/- 176.0 176.0

2021 240.0 -/- - 103.0

2020 240.0 -/- - 36.0

2019 240.0 -/- - 17.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Increase of gas prices, gas required for linepackPage 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Negotiations with landowners and land acquisition; Construction; Commissioning; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Nov-2019 Jun-2021

Permit granting Jan-2015 Dec-2018

Construction Nov-2019 Sep-2022

Commissioning Jun-2022 Oct-2022

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not submit 
an investment request during the 
reporting period.The promoter 
does not plan to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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C o m p r e s s o r  S t a t i o n  K i p i

GENERAL DATA

Project promoters

Hellenic Gas Transmission System 
Operator S.A.

PCI number

6.8.1

EU TYNDP 2020 project code

TRA-N-128

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Greece

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.desfa.gr/en/national-natural-
gas-system/development-of-the-nngs/
european-union-list-of-projects-of-common-
interest

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

In order to diversify the supply of IGB adding quantities from the Greek VTP export up 
to 5bcm from the Greek System to IGB (including the FSRU), with minimum delivery 
pressure of 70 barg, it is necessary to install additional compressor units. The project will 
be implemented in two phases. In phase A, three compressor units of 8,2MW each will be 
installed with a configuration of 2+1 (2 in operation and one stand-by unit), while in phase 
B an additional unit (4th CS unit) with the same characteristics will be installed; the relevant 
final configuration of the station will be 3+1 (3 in operation and one stand-by unit).

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 27/01/2017

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting Rescheduled Jan-2025

2022 Planned but not yet 
in permitting

Rescheduled Dec-2024

2021 Planned but not yet 
in permitting

On time Oct-2023

2020 Under consideration On time Mar-2024

2019 Under consideration Rescheduled Dec-2020

Main reason for rescheduling/delay during the reporting period:

The project is rescheduled based on the timeline of the project taking into consideration 
the current phase and the necessary activities for procurement and construction.

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 99.0 -/- - 5.9

2022 20.0 -/- - 0.0
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2021 15.0 -/- - 0.0

2020 15.0 -/- - 0.0

2019 70.0 -/- - 0.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Technical changes in the project in order to accommodate quantities from the Greek VTP 
export up to 5bcm from the Greek System to IGB.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

The project is in the implementation phase. The Detailed Design and the Procurement 
phase are ongoing.More specifically , the award procedures for the procurement of the 
compressor units and the construction of the compressor station are completed. In Dec 
2022, the Ministry of Energy approved the Renewal of Environmental Terms concerning 
the 3 compressor units (Phase A). The file for the approval of the Installation Permit was 
submitted in Feb 2023 to the Ministry of Energy.There is close cooperation with IPTO 
(ADMIE) for signing a contract for construction of the high-voltage power substation. The 
construction activities are going to commence by end-Apr 2023.

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Nov-2022 Feb-2024

Permit granting Sep-2022 Oct-2024

Construction Apr-2023 Jan-2025

Commissioning Oct-2024 Jan-2025

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the 
exemptions during the reporting period.The project 
promoter does not plan to apply in the future.

CBCA2 The project promoter did not submit an investment 
request during the reporting period.The promoter has 
not decided yet on the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not apply for specific 
risk-based incentives.The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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R e h a b i l i t a t i o n ,  M o d e r n i z a t i o n  a n d  E x p a n s i o n  o f 
t h e  N T S

GENERAL DATA

Project promoters

Bulgartransgaz EAD

PCI number

6.8.2

EU TYNDP 2020 project code

TRA-F-298

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Bulgaria

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.bulgartransgaz.bg/en/pages/
rehabilitaciya-modernizaciya-i-razshirenie-na-
sashtestvuvash-133.html

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 10/06/2013

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Commissioned On time Jun-2022

2022 Under construction On time Jun-2022

2021 Under construction On time Jun-2022

2020 Under construction On time Jun-2022

2019 Permitting Delayed Jun-2022

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 340.0 -/- - 285.0

2022 340.0 -/- - 283.0

2021 340.0 -/- - 195.0

2020 340.0 7/7 - 140.0

2019 339.6 7/7 57.8 140.4

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/A

Page 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

The implemented activities refer to Phase 2 of the PCI.; Construction; Commissioning In 
2022, the implementation of the rehabilitation/replacement of sections of the Northern 
semi-ring of the gas transmission network with overall length of 81 km was completed. In 
Jan 2022, the activities on the section Beglej - VA Dermantsi - VA Batultsi - VA Kalugerovo 
(58 km) ended with the commissioning of the last two stages of PF “Beglej” - VA “Dermantsi” 
( ~19.9 km) and PF “Beglej”The activities under the contract for the rehabilitation/
replacement of a section of the gas transmission network PF “Valchi dol” - VA “Preselka” 
with a length of 23 km were completed, the section was commissioned in May 2022, and 
the optic line to it - in July 2022.

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Apr-2013 Dec-2020

Permit granting Jul-2009 Feb-2021

Construction Sep-2014 May-2022

Commissioning Dec-2020 Jun-2022

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period.The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives.The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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I n t e r c o n n e c t i o n  B u l g a r i a  -  S e r b i a

GENERAL DATA

Project promoters

Bulgartransgaz EAD

PCI number

6.8.3

EU TYNDP 2020 project code

TRA-N-137

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Bulgaria, Serbia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.bulgartransgaz.bg/en/pages/6-
8-3-mezhdusistemna-gazova-vrazka-
balgariya-sarbiya-ibs-191.html

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 10/06/2013

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 In permitting Delayed Oct-2023

2022 Permitting Delayed Jun-2023

2021 Permitting On time May-2022

2020 Permitting Delayed May-2022

2019 Permitting Delayed May-2022

Main reason for rescheduling/delay during the reporting period:

The discrepancy compared to the commissioning date reported in 2022 is due to the fact 
that as of May 2022, there is a signed contract according to which an actual schedule is 
available and its timing is taken into account. The schedule is aligned with the progress of 
the Serbian part of the project and with CINEA (amendment of the GA signed).

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 81.0 -/- - 4.4

2022 81.0 -/- - 2.0

2021 81.0 -/- - 0.1

2020 49.0 -/- - 0.0

2019 49.0 -/- - 0.0
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/A

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design May-2022 Dec-2022

Permit granting Mar-2020 Aug-2023

Construction Nov-2022 Sep-2023

Commissioning Sep-2023 Oct-2023

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period. The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter did not submit 
an investment request during the 
reporting period. The promoter 
does not plan to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives.The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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U G S  C h i r e n  E x p a n s i o n

GENERAL DATA

Project promoters

Bulgartransgaz EAD

PCI number

6.20.2

EU TYNDP 2020 project code

UGS-A-138

Project category 

Underground storage

Priority corridor

NSIE

Hosting countries

Bulgaria

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.bulgartransgaz.bg/bg/
pages/capacity-expansion-of-chiren-ugs-
pci-6-20-2-134.html

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 10/06/2013

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting On time Dec-2024

2022 Permitting On time Dec-2024

2021 Permitting On time Jul-2024

2020 Permitting Delayed Dec-2026

2019 Permitting Delayed Dec-2025

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 318.0 -/- - 10.0

2022 318.0 -/- - 10.0

2021 318.0 -/- - 9.0

2020 238.0 20 / 20 - 14.0

2019 238.0 20 / 20 3.1 13.6

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/A
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Public consultation; Preparation of 
permitting files, contracts and other documents; Negotiations with landowners and land 
acquisition; Detailed technical design; Tendering

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Mar-2021 Sep-2023

Permit granting Feb-2021 Nov-2023

Construction Jun-2023 Oct-2024

Commissioning May-2024 Dec-2024

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period. The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter did not submit 
an investment request during 
the reporting period. Investment 
request was submitted in 2021.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives.The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

UGS Chi ren Expans ion

P C I  M O N I T O R I N G  2 0 2 3



M e t e r i n g  a n d  R e g u l a t i n g  S t a t i o n  a t  U G S  S o u t h 
K a v a l a

GENERAL DATA

Project promoters

Hellenic Gas Transmission System 
Operator S.A.

PCI number

6.20.3

EU TYNDP 2020 project code

TRA-N-1092

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Greece

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.desfa.gr/en/national-natural-
gas-system/development-of-the-nngs/
european-union-list-of-projects-of-common-
interest

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 24/04/2020

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under consideration Rescheduled Dec-2027

2022 Under consideration Rescheduled Dec-2026

2021 Under consideration On time Dec-2023

2020 Under consideration On time Dec-2023

2019 Under consideration Rescheduled Dec-2023

Main reason for rescheduling/delay during the reporting period:

Changes due to complementarity with other rescheduled infrastructure investments of any 
project promoter

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 7.5 -/- - 0.0

2022 7.5 -/- - 0.0

2021 8.0 -/- - 0.0

2020 7.0 -/- - 0.0

2019 7.5 -/- - 0.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/APage 1/2

P C I  M O N I T O R I N G  2 0 2 3



WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No activity was performed in the specified reporting period

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Mar-2027 Mar-2027

Permit granting Jun-2025 Jun-2026

Construction Jan-2027 Dec-2027

Commissioning Dec-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period.The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives.The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Meter ing and Regulat ing Stat ion at  UGS 
South K ava la

P C I  M O N I T O R I N G  2 0 2 3



S o u t h  K a v a l a  U n d e r g r o u n d  G a s  S t o r a g e  f a c i l i t y

GENERAL DATA

Project promoters

Hellenic Republic Asset Development 
Fund S.A.

PCI number

6.20.3

EU TYNDP 2020 project code

UGS-N-385

Project category 

Underground storage

Priority corridor

NSIE

Hosting countries

Greece

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://hradf.com/en/south-kavala-
underground-natural-gas-storage/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: -

The PCI is not included in the NDP of any of the hosting EU Member States

Reason for non-inclusion:  
The project is developed by a third party promoter and as such, it is not obliged to be part 
of the NDP.

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under consideration Delayed Dec-2027

2022 Under consideration Delayed Dec-2026

2021 Under consideration Delayed Jul-2024

2020 Under consideration Delayed Dec-2023

2019 Under consideration Rescheduled Dec-2023

Main reason for rescheduling/delay during the reporting period:

Delay due to extension requests for the tender process as a result of additional time 
requested by the pre qualified investors to review the concession agreement and the later 
than expected issued tariff framework decision

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 361.0 -/- - 0.0

2022 314.0 -/- - 0.0

2021 300.0 -/- - 0.0

2020 320.0 -/- - 0.0

2019 320.0 -/- - 0.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:
Page 1/2
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Updated cost estimate including cushion gas

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Hellenic Republic Asset Development Fund (HRADF) conducts an international tender 
process for the selection of the concessionaire that will undertake to develop and 
operate the South Kavala UGS. Between Feb 2022 and Jan 2023, HRADF shared the draft 
concession agreement with the pre-qualified in order to review and comment ahead of the 
submission of the binding offers.; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jun-2024 Dec-2024

Permit granting Jun-2024 Jun-2025

Construction - -

Commissioning Dec-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period.The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

South K ava la  Underground Gas  Storage 
fac i l i t y

P C I  M O N I T O R I N G  2 0 2 3



D e p o m u r e s

GENERAL DATA

Project promoters

ENGIE  Romania

PCI number

6.20.4

EU TYNDP 2020 project code

UGS-A-233

Project category 

Underground storage

Priority corridor

NSIE

Hosting countries

Romania

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

www.depomures.ro

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical changes in the project compared to 31 Jan 2022.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 14/12/2018

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under construction Delayed Mar-2027

2022 Under construction Delayed Dec-2026

2021 Under construction Delayed Dec-2026

2020 Under construction Delayed Mar-2025

2019 Under construction Delayed Mar-2024

Main reason for rescheduling/delay during the reporting period:

Delays due to other permit granting reasons (different than law changes, environmental 
problems or preparation of application files); Delays due to financing reasons

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 87.0 -/- - 15.0

2022 87.0 -/- - 15.0

2021 87.0 -/- - 15.0

2020 87.0 -/- - 15.0

2019 87.0 -/- - 14.5

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/APage 1/2

P C I  M O N I T O R I N G  2 0 2 3



WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

The main activities performed were in connection to obtaining the necessary funding. ; 
Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jul-2013 Dec-2013

Permit granting Jun-2012 Dec-2023

Construction Jul-2015 Dec-2026

Commissioning Mar-2016 Mar-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter submitted 
an investment request (CBCA).

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Depomures

P C I  M O N I T O R I N G  2 0 2 3



B i l c i u r e s t i  d a i l y  w i t h d r a w a l  c a p a c i t y  i n c r e a s e

GENERAL DATA

Project promoters

SNGN ROMGAZ SA -The Underground 
Storage of Natural Gas Subsidiary 
DEPOGAZ PLOIESTI SRL

PCI number

6.20.7

EU TYNDP 2020 project code

UGS-F-311

Project category 

Underground storage

Priority corridor

NSIE

Hosting countries

Romania

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.depogazploiesti.ro/en/activity/
projects-of-common-interest

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 22/06/2017

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 In permitting Rescheduled Jun-2027

2022 Under construction On time Dec-2025

2021

2020

2019

Main reason for rescheduling/delay during the reporting period:

Changes in the overall planning data input (supply, demand and transmission) with 
consequent impact on the PCI benefits; Changes in the estimated project costs

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 141.0 2  / 2 187.0 21.5

2022 123.0 20 / 20 3.0 14.8

2021

2020

2019

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Update of prices according to market trendsPage 1/2

P C I  M O N I T O R I N G  2 0 2 3



WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

The project is being developed in stages in order not to affect the gas storage activity. 
; Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Tendering; Preparatory works for construction (e.g. land 
preparation); Construction

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jul-2019 Jul-2025

Permit granting May-2018 Dec-2023

Construction Dec-2019 Apr-2027

Commissioning Dec-2021 Jun-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period. The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter submitted 
an investment request (CBCA).

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Bi lc iurest i  da i ly  wi thdrawal  capac i t y  increase

P C I  M O N I T O R I N G  2 0 2 3



D e v e l o p m e n t  o n  t h e  R o m a n i a n  t e r r i t o r y  o f  t h e 
S o u t h e r n  T r a n s m i s s i o n  C o r r i d o r

GENERAL DATA

Project promoters

SNTGN Transgaz SA

PCI number

6.24.4

EU TYNDP 2020 project code

TRA-A-362

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Romania

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

http://www.transgaz.ro/sites/default/files/
Downloads/2016.0629_-_conducta_marea_
neagra_-_podisor_-_lb._ro.pdf

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 17/12/2014

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting Delayed Dec-2025

2022 Permitting Delayed Dec-2024

2021 Permitting Delayed Dec-2022

2020 Permitting Delayed Dec-2020

2019 Permitting On time Jul-2021

Main reason for rescheduling/delay during the reporting period:

Delays due to correlation with other delayed infrastructure investments Delay in tendering 
process

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 493.9 10 / 10 - 9.1

2022 371.6 10 / 10 - 9.1

2021 371.6 10 / 10 - 9.1

2020 371.6 10 / 10 - 1.4

2019 360.4 10 / 10 - 1.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Equipment prices update, labor prices updatePage 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Tendering

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jan-2015 May-2018

Permit granting Jan-2015 May-2018

Construction - Oct-2025

Commissioning Nov-2025 Dec-2025

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period.The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period.The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives.The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Development  on the Romanian ter r i tor y  of 
the Southern Transmiss ion Cor r idor
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R o m a n i a n - H u n g a r i a n  r e v e r s e  f l o w  H u n g a r i a n 
s e c t i o n  2 n d  s t a g e

GENERAL DATA

Project promoters

FGSZ Ltd.

PCI number

6.24.4

EU TYNDP 2020 project code

TRA-A-377

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Hungary

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://fgsz.hu/file/
documents/2/2090/20201130_fgsz_
honlap_projektek_menupont_nem_eu_
halozatfejlesztesi_projektek_rohu_en.pdf

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 31/12/2014

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under consideration On time Oct-2027

2022 Under consideration Rescheduled Oct-2027

2021 Under consideration Rescheduled Oct-2024

2020 Under consideration On time Dec-2022

2019 Planned but not yet 
in permitting

On time Sep-2022

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 153.0 -/- - 0.0

2022 113.0 -/- - 0.0

2021 4.0 -/- - 0.0

2020 13.0 -/- - 0.0

2019 11.0 -/- - 0.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Recalculation of CAPEX, a new pipeline is necessary due to changes in the regional gas Page 1/2
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supply.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Updating existing feasibility study. ; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jan-2024 Aug-2025

Permit granting Jun-2024 Aug-2025

Construction Sep-2025 Aug-2027

Commissioning Sep-2027 Oct-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

Project promoter notes FGSZ and Transgaz agreed on higher capacity on the direction 
RO>HU using the existing systems in 2022. New market survey is expected in July 2023 
and new national development proposal in 2023. The NRA notes gas transmission capacity 
towards Hungary at the RO-HU interconnection point has been increased from 1.75 bcm to 
2.45 bcm by 1 October 2022 following the amendment of the interconnection agreement 
between the concerned TSOs that ensured an increased technical capacity.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Romanian-Hungar ian reverse  f low Hungar ian 
sec t ion 2nd stage
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D e v e l o p m e n t  o n  t h e  R o m a n i a n  t e r r i t o r y  o f  t h e 
N T S  ( B G – R O - H U - A T ) - P h a s e  I I

GENERAL DATA

Project promoters

SNTGN Transgaz SA

PCI number

6.24.4

EU TYNDP 2020 project code

TRA-A-1322

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Romania

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

http://www.transgaz.ro/ro/extinderea-
capacitatii-de-transport-gazelor-naturale-din-
romania-catre-ungaria-pana-la-44-mldmcan

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 17/12/2014

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting Delayed Dec-2025

2022 Permitting Delayed Dec-2024

2021 Permitting Delayed Dec-2022

2020 Permitting Delayed Oct-2022

2019

Main reason for rescheduling/delay during the reporting period:

Lack of interest from the market

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 74.5 -/- - 2.0

2022 74.5 10/10 - 2.0

2021 74.5 10/10 - 2.0

2020 680.0 10/10 - 300.0

2019

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Page 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jan-2016 Apr-2020

Permit granting Jan-2016 Apr-2020

Construction Dec-2023 Nov-2025

Commissioning Nov-2024 Dec-2025

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period. The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Development  on the Romanian ter r i tor y  of 
the NTS (BG–RO -HU-AT )-Phase I I
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I n t e r c o n n e c t i o n  C r o a t i a / S l o v e n i a  ( L u č k o  -  Z a b o k 
-  R o g a t e c )

GENERAL DATA

Project promoters

Plinacro Ltd

PCI number

6.26.1

EU TYNDP 2020 project code

TRA-N-86

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Croatia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.plinacro.hr/default.aspx?id=913

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 31/07/2010

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting Rescheduled Nov-2026

2022 Permitting Rescheduled Dec-2026

2021 Permitting Rescheduled Dec-2024

2020 Permitting Rescheduled Dec-2023

2019 Permitting On time Dec-2021

Main reason for rescheduling/delay during the reporting period:

Demand side changes/ uncertainties; Supply side changes/ uncertainties; Re-prioritization 
of the project’s implementation against other investments of the project promoter; 
Changes due to complementarity with other rescheduled infrastructure investments of 
any project promoter; Changes in the overall planning data input (supply, demand and 
transmission) with consequent impact on the PCI benefits; Other

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 147.0 -/- - 1.6

2022 88.7 0 / 10 - 1.5

2021 88.7 0 / 10 - 1.5

2020 60.0 10 / 10 - 1.5

2019 60.0 10 / 10 - 1.5

Page 1/2
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

Costs of the construction works, gas pipeline assembly works, and cost of the material 
(pipes).If the Lučko-Zabok-Rogatec project will be constructed as a natural gas pipeline 
from the start intended for H2 transport, Total Investment Cost is expected to be higher by 
25%.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

The activities concerning preparation of documents for CEF funding application have been 
conducting. Those documents include CBA, Business plan and CBCA for the project.; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Feb-2018 Jan-2019

Permit granting Jul-2014 May-2021

Construction Jun-2026 Oct-2026

Commissioning Oct-2026 Nov-2026

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the 
exemptions during the reporting period. The project 
promoter does not plan to apply in the future.

CBCA2 The project promoter did not submit an investment request 
during the reporting period. The promoter plans to submit 
a CBCA. Relevant documents (CBA, Business Plan and CBCA) 
are being prepared and the promoter plans to submit an 
investment request to the relevant NRA in Apr 2023.

Project specific risk-
based incentives3 

The project promoter did not apply for specific risk-
based incentives. The promoter has not decided yet 
on intentions to apply for specific incentives.

NOTES

The relevant NRA notes the main issues the PCI is facing are related to uncertainties 
regarding market demand, final investment costs as well as the uncertainties regarding 
possible co-financing with EU financial support and on the related impacton national 
gas transmission tariffs. It also notes that the final investment decision has not yet been 
adopted.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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C S  K i d r i č e v o ,  2 n d  p h a s e  o f  u p g r a d e

GENERAL DATA

Project promoters

Plinovodi d.o.o.

PCI number

6.26.1

EU TYNDP 2020 project code

TRA-N-094

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Slovenia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

http://www.plinovodi.si/en/transmission-
system/projects-of-common-interest-pci/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 01/10/2005

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Planned but not yet 
in permitting

Rescheduled Jan-2027

2022 Planned but not yet 
in permitting

Rescheduled Jan-2026

2021 Planned but not yet 
in permitting

Rescheduled Dec-2025

2020 Planned but not yet 
in permitting

Rescheduled Dec-2024

2019 Planned but not yet 
in permitting

Rescheduled Dec-2023

Main reason for rescheduling/delay during the reporting period:

Lack of interest from the market; Changes due to complementarity with other rescheduled 
infrastructure investments of any project promoter

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 102.0 -/- - 0.0

2022 81.0 -/- - 0.0

2021 81.0 -/- - 0.0

2020 81.0 -/- - 0.0

Page 1/2
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2019 27.5 -/- - 0.2

Progress of costs during the reporting period / Reasons for changes during the reporting period:

The rise in CAPEX is the result of inflation, which was higher especially in the last 2 years, 
which affected the rise in the prices of services and raw materials and, consequently, of 
products and equipment. In addition, the war in Ukraine and the related interruptions of 
certain supply chains also had an impact on the increase in CAPEX values.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jul-2023 Jul-2024

Permit granting Jul-2024 Dec-2025

Construction Jul-2025 Dec-2026

Commissioning Jan-2027 Jan-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of 
the exemptions during the reporting period.
The project promoter has not decided yet 
on the intentions for the future.

CBCA2 The project promoter did not submit an investment 
request during the reporting period. The promoter has 
not decided yet on the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not apply for specific risk-
based incentives. The promoter has not decided 
yet on intentions to apply for specific incentives.

NOTES

The NRA notes this project is closely linked to increasing the capacity of the Krk LNG 
terminal and the transmission pipelines from Krk to Rogatec. It also notes the project 
promoter applied for the final investment decision, but the NRA has not yet approved it.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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U p g r a d e  o f  R o g a t e c  i n t e r c o n n e c t i o n  ( M 1 A / 1 
I n t e r c o n n e c t i o n  R o g a t e c )

GENERAL DATA

Project promoters

Plinovodi d.o.o.

PCI number

6.26.1

EU TYNDP 2020 project code

TRA-N-390

Project category 

Transmission line

Priority corridor

NSIE

Hosting countries

Slovenia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

http://www.plinovodi.si/en/transmission-
system/projects-of-common-interest-pci/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 01/10/2014

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Planned but not yet 
in permitting

Rescheduled Jan-2027

2022 Planned but not yet 
in permitting

Rescheduled Jan-2026

2021 Planned but not yet 
in permitting

Rescheduled Dec-2025

2020 Planned but not yet 
in permitting

Rescheduled Dec-2024

2019 Planned but not yet 
in permitting

Rescheduled Dec-2023

Main reason for rescheduling/delay during the reporting period:

Lack of interest from the market; Changes due to complementarity with other rescheduled 
infrastructure investments of any project promoter

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 17.0 -/- - 0.0

2022 12.0 -/- - 0.0

2021 12.0 -/- - 0.0

2020 12.0 -/- - 0.0

Page 1/2
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2019 12.4 -/- - 0.1

Progress of costs during the reporting period / Reasons for changes during the reporting period:

The rise in CAPEX is the result of inflation, which was higher especially in the last 2 years, 
which affected the rise in the prices of services and raw materials and, consequently, of 
products and equipment. In addition, the war in Ukraine and the related interruptions of 
certain supply chains also had an impact on the increase in CAPEX values.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jul-2023 Jul-2024

Permit granting Jul-2024 Dec-2025

Construction Jul-2025 Dec-2026

Commissioning Jan-2027 Jan-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the exemptions 
during the reporting period.The project promoter has 
not decided yet on the intentions for the future.

CBCA2 The project promoter did not submit an investment 
request during the reporting period. The promoter has 
not decided yet on the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not apply for specific risk-
based incentives.The promoter has not decided yet 
on intentions to apply for specific incentives.

NOTES

The NRA notes this project is closely linked to increasing the capacity of the Krk LNG 
terminal and the transmission pipelines from Krk to Rogatec. It also notes the project 
promoter applied for the final investment decision, but the NRA has not yet approved it.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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F S R U  P o l i s h  B a l t i c  S e a  C o a s t

GENERAL DATA

Project promoters

Operator Gazociagów Przesylowych Gaz-
System S.A.

PCI number

6.27

EU TYNDP 2020 project code

LNG-N-947

Project category 

LNG terminal

Priority corridor

NSIE

Hosting countries

Poland

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

-

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: -

The PCI is only partially included in the relevant NDP(s) (i.e. only some of the investments 
are included or only in the NDP of some of the hosting EU Member States)

Reason for non-inclusion:  
Two investments (Kolnik-Reszki pipeline and CS Pomerania) are not included in the 
relevant NDP, because the decision on their implementation was put on hold.

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting On time Dec-2027

2022 Permitting On time Dec-2027

2021 Permitting On time Dec-2027

2020 Permitting On time Dec-2025

2019

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 1175.0 -/- - 8.1

2022 990.0 -/- - 3.7

2021 870.0 -/- - 1.0

2020 920.0 -/- - 0.0

2019

Progress of costs during the reporting period / Reasons for changes during the reporting period:

An update following the tendering process. Additionally, the project promoter observes Page 1/2
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over-saturation of the marked and increased prices of materials and services in 
construction. There is also some difference in currency conversion.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Onshore - detailed design, permitting process Offshore - signed agreement with designer, 
environmental, metocean and geophisical surveys; Other

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Oct-2024 Dec-2024

Permit granting Jan-2020 May-2025

Construction - -

Commissioning Sep-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 -

CBCA2 -

Project specific risk-
based incentives3 

-

NOTES

The project promoter notes that the project is currently at an early stage of 
implementation, therefore some data in the report are estimates. The estimates were based 
on the company’s best investment experience and will be reviewed in future reports.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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M e t e r i n g  a n d  R e g u l a t i n g  s t a t i o n  a t  M e g a l o p o l i

GENERAL DATA

Project promoters

Hellenic Gas Transmission System 
Operator S.A.

PCI number

7.3.1

EU TYNDP 2020 project code

TRA-N-1091

Project category 

Transmission line

Priority corridor

SGC

Hosting countries

Greece

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.desfa.gr/en/national-natural-
gas-system/development-of-the-nngs/
european-union-list-of-projects-of-common-
interest

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 04/08/2022

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under consideration Rescheduled Dec-2027

2022 Under consideration On time Dec-2025

2021 Under consideration On time Dec-2025

2020 Under consideration On time Dec-2025

2019 Under consideration Rescheduled Dec-2025

Main reason for rescheduling/delay during the reporting period:

Changes due to complementarity with other rescheduled infrastructure investments of any 
project promoter

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 7.5 -/- - 0.0

2022 7.5 -/- - 0.0

2021 8.0 -/- - 0.0

2020 7.0 -/- - 0.0

2019 7.5 -/- - 0.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/APage 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No activity was performed in the specified reporting period

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Sep-2026 Mar-2027

Permit granting Jun-2025 Jun-2026

Construction - -

Commissioning Oct-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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E a s t M e d  P i p e l i n e

GENERAL DATA

Project promoters

Natural Gas Submarine Interconnector 
Greece-Italy Poseidon S.A

PCI number

7.3.1

EU TYNDP 2020 project code

TRA-A-330

Project category 

Transmission line

Priority corridor

SGC

Hosting countries

Greece, Cyprus

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

www.igi-poseidon.com

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: -

The PCI is not included in the NDP of any of the hosting EU Member States

Reason for non-inclusion:  
The project is developed by a third party promoter.

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting On time Dec-2027

2022 Permitting On time Dec-2027

2021 Permitting On time Dec-2025

2020 Planned but not yet 
in permitting

On time Mar-2025

2019 Planned but not yet 
in permitting

On time Mar-2025

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 5200.0 20 / 20 6439.0 67.0

2022 5200.0 30 / 30 6439.0 46.0

2021 5200.0 30 / 30 6439.0 4.0

2020 5200.0 30 / 30 6439.0 4.0

2019 5200.0 30 / 30 6439.0 4.3

Page 1/3
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

The pre-FEED studies have an estimated CAPEX for the project with about 30% accuracy. 
The ongoing phase, the FEED studies, is refining the design of the project and improve 
accuracy to about 20%

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Detailed technical design; Tendering During 
2022, the Project Promoter proceeded with the development of the project reaching the 
following milestones: submission to the local authorities of the Environmental and Social 
Impact Assessment (ESIA) in June; obtainment of the second feasibility certification of the 
project from an independent verification body; obtainment of the technical feasibility 
and installability certification by the early involved EPCI contractors in June and July; 
obtainment of the economic viability of the project from a leading advisory company 
in July; completion of the FEED for the onshore sections and the facilities of the project 
in December. The FEED for the offshore section significantly advanced in 2022, in fact it 
has been completed for the section between Israel and Cyprus and between Crete and 
Peloponnese while between Cyprus and Crete is expected to be completed in the first half 
of 2023.

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Dec-2021 Jun-2024

Permit granting Jul-2020 Dec-2023

Construction Jan-2024 Jun-2027

Commissioning Jul-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the 
exemptions during the reporting period. The project 
promoter does not plan to apply in the future. IGI 
Poseidon is currently working on the definition of 
the regulatory framework for the EastMed pipeline, 
also considering the uniqueness of the Project. IGI 
Poseidon intention is to use a regulated model.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013Page 2/3
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CBCA2 The project promoter did not submit an investment 
request during the reporting period. The promoter 
plans to submit a CBCA. The Company is proceeding 
with the preparation of the set of documents requested 
for the proper submission of the investment request 
(CBCA), as provided in the art. 12 of Regulation 
347/2013. The Project promoter is also involving into 
the preparation process specialized consultants to 
structure at the best all the information requested in 
the Regulation and also needed for the obtainment 
of the approval. The consultation process with the 
National Authorities and the Transportation System 
Operators in all the involved countries is ongoing.

Project specific risk-
based incentives3 

The project promoter did not apply for 
specific risk-based incentives.The promoter 
has no intentions to apply in the future.

NOTES

The project promoter notes the exact location of the project’s starting point depends on the real 
gas availability and will be determined in negotiations with producers as well as with all involved/
interested parties.The NRA notes it is not able to asses the PCI’s implementation plan, because no 
formal and clear implementation was submitted to the NRA. The NRA is also not able to assess the 
key problems PCI is facing nor the credibility of the considered costs.

2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013



P o s e i d o n  P i p e l i n e

GENERAL DATA

Project promoters

Natural Gas Submarine Interconnector 
Greece-Italy Poseidon S.A

PCI number

7.3.3

EU TYNDP 2020 project code

TRA-A-010

Project category 

Transmission line

Priority corridor

SGC

Hosting countries

Greece

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://igi-poseidon.com/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

Since the Project is in an advanced and mature design phase, no major technical changes 
have been performed within 2022.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 27/02/2013

The PCI is only partially included in the relevant NDP(s) (i.e. only some of the investments 
are included or only in the NDP of some of the hosting EU Member States)

Reason for non-inclusion:  
The project is developed by a third party promoter.

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting On time Dec-2027

2022 Planned but not yet 
in permitting

On time Dec-2027

2021 Planned but not yet 
in permitting

On time Oct-2025

2020 Permitting On time Dec-2023

2019 Permitting On time Feb-2023

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 1096.0 15 / 15 1617.0 1.0

2022 1096.0 15 / 15 1617.0 1.0

2021 1096.0 15 / 15 1617.0 1.0

2020 1096.0 15 / 15 1617.0 1.0

2019 1096.0 15 / 15 1617.0 70.0

Page 1/2
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/A

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Regarding tendering, the Italian EPC contract for the metering station in Otranto has 
been already awarded and the remaining tenders for the construction are in the process 
of awarding. ; STUDY: environmental; Preparation of permitting files, contracts and other 
documents; Tendering

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jan-2024 Jun-2025

Permit granting Jul-2022 Jul-2023

Construction Jan-2024 Mar-2027

Commissioning Apr-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the exemptions 
during the reporting period. The project promoter has 
not decided yet on the intentions for the future.

CBCA2 The project promoter did not submit an investment request 
during the reporting period. The promoter plans to submit 
a CBCA. The company is proceeding with the preparation 
of the necessary documents for the submission of the 
investment request (CBCA), according to the art. 12 of 
Regulation 347/2013. In this context, the Project Promoter 
has already initiated the consultations with the National 
Regulatory Authorities as well as with the respective TSOs.

Project specific risk-
based incentives3 

The project promoter did not apply for specific 
risk-based incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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D e v e l o p m e n t  f o r  n e w  i m p o r t  f r o m  t h e  S o u t h 
( A d r i a t i c a  L i n e )

GENERAL DATA

Project promoters

Snam Rete Gas

PCI number

7.3.4

EU TYNDP 2020 project code

TRA-N-007

Project category 

Transmission line

Priority corridor

SGC

Hosting countries

Italy

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.snam.it/export/sites/snam-
rp/repository-srg/file/it/business-servizi/
Processi_Online/Allacciamenti/informazioni/
piano-decennale/pd_2022_2031/
consultazione_adr/Relazione_Integrativa_
Linea_Adriatica_20221106.pdf

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 31/03/2014

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting Ahead of schedule Aug-2027

2022 Under consideration Rescheduled Apr-2034

2021 Under consideration Rescheduled Jun-2028

2020 Under consideration Rescheduled Jun-2027

2019 Under consideration Rescheduled Dec-2026

Main reason for rescheduling/delay during the reporting period:

-

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 2394.0 -/- - 72.0

2022 1986.0 30 / 30 - 68.0

2021 1565.0 30 / 30 - 67.0

2020 1596.0 30 / 30 - 67.0

2019 1384.0 30 / 30 - 67.0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Update in the light of the increases observed in the recent years due to changed market 
conditions for goods and services as well as to inflation dynamicsPage 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: socio-economic feasibility; Public consultation; Preparation of permitting files, 
contracts and other documents; Detailed technical design

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Dec-2006 Sep-2023

Permit granting Jan-2005 Dec-2023

Construction Mar-2024 Jul-2027

Commissioning Sep-2026 Aug-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not apply 
for specific risk-based incentives. 
The project could be subject to 
specific incentives as envisaged 
with the regulatory framework 
applied in Italy.The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Development  for  new impor t  f rom the South 
(Adr iat ica  L ine)

P C I  M O N I T O R I N G  2 0 2 3



M a t a g i o l a  -  M a s s a f r a  p i p e l i n e

GENERAL DATA

Project promoters

Snam Rete Gas

PCI number

7.3.4

EU TYNDP 2020 project code

TRA-N-1195

Project category 

Transmission line

Priority corridor

SGC

Hosting countries

Italy

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.snam.it/en/transportation/
Online_Processes/Allacciamenti/information/
ten-year-plan/ten_year_plan_2022_2031/
raccolta.html

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

Compared to the previous monitoring activity, it has been decided to develop the 
engineering and permits only for the first 40 km of the original project (80 km).

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 31/10/2016

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Planned but not yet 
in permitting

Ahead of schedule Dec-2027

2022 Planned but not yet 
in permitting

Rescheduled Jul-2034

2021 Planned but not yet 
in permitting

Rescheduled Jun-2028

2020 Planned but not yet 
in permitting

Rescheduled Jun-2027

2019

Main reason for rescheduling/delay during the reporting period:

-

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 530.0 -/- - 0.0

2022 403.0 30 / 30 - 0.0

2021 305.0 30 / 30 - 0.0

2020 309.0 30 / 30 - 0.0

2019
Page 1/2
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

Cost estimates have been updated in the light of the increases observed in the recent years 
due to changed market conditions for goods and services as well as to inflation dynamics

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Sep-2023 Mar-2025

Permit granting Sep-2023 Dec-2025

Construction May-2026 Nov-2027

Commissioning Dec-2027 Dec-2027

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not apply 
for specific risk-based incentives. 
The project could be subjected to 
specific incentives as envisaged by 
the regulatory framework applied 
in Italy.The promoter has no 
intentions to apply in the future.

NOTES

The project promoter notes the commissioning year could be subject to the outcome of 
the incremental capacity process.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Matagio la  -  Massaf ra  p ipel ine

P C I  M O N I T O R I N G  2 0 2 3



C y p r u s  G a s 2 E U

GENERAL DATA

Project promoters

Natural Gas Infrastructure Company 
(ETYFA) LTD

PCI number

7.5

EU TYNDP 2020 project code

LNG-A-1146

Project category 

LNG terminal

Priority corridor

SGC

Hosting countries

Cyprus

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

www.etyfa.com.cy

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: -

The PCI is not included in the NDP of any of the hosting EU Member States

Reason for non-inclusion:  
The investment was included in the Cypriot National Energy and Climate Plan for the years 
2021 to 2030. Currently there is no NDP of the gas TSO.

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Permitting Rescheduled Dec-2023

2022 Permitting Rescheduled Jul-2023

2021 Permitting Rescheduled Dec-2022

2020 Permitting Rescheduled Dec-2022

2019 Permitting Rescheduled Mar-2022

Main reason for rescheduling/delay during the reporting period:

Supply side changes/ uncertainties; Other

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 336.2 -/- - 194.7

2022 307.8 -/- - 79.3

2021 307.6 -/- - 73.9

2020 312.0 -/- - -

2019 272.8 -/- 1330.0 0.7

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Market conditions

Page 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Preparation of permitting files, contracts 
and other documents; Negotiations with landowners and land acquisition; Detailed 
technical design; Tendering; Preparatory works for construction (e.g. land preparation); 
Construction

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Sep-2020 Jul-2023

Permit granting Sep-2020 Jul-2023

Construction - -

Commissioning Dec-2023 Dec-2023

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during 
the reporting period. The project 
promoter has not decided yet on 
the intentions for the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period.The 
promoter has not decided yet on 
the intentions to submit a CBCA.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has 
not decided yet on intentions to 
apply for specific incentives.

NOTES

The NRA notes the construction has already started and that the project is delayed.

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Cyprus  Gas2EU

P C I  M O N I T O R I N G  2 0 2 3



E n h a n c e m e n t  o f  L a t v i a - L i t h u a n i a  i n t e r c o n n e c t i o n 
( L i t h u a n i a ’ s  p a r t )

GENERAL DATA

Project promoters

AB Amber Grid

PCI number

8.2.1

EU TYNDP 2020 project code

TRA-A-342

Project category 

Transmission line

Priority corridor

BEMIP

Hosting countries

Lithuania

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.ambergrid.lt/en/for-clients/
transmission-system/strategic-projects/647

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 25/10/2013

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under construction On time Dec-2023

2022 Under construction On time Dec-2023

2021 Permitting On time Dec-2023

2020 Planned but not yet 
in permitting

On time Dec-2023

2019 Under consideration Rescheduled May-2023

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 5.0 0 / 0 5.0 3.7

2022 5.0 -/- 5.0 0

2021 5.0 -/- 5.0 0

2020 5.0 -/- 0 0

2019 4.7 -/- 0 0

Progress of costs during the reporting period / Reasons for changes during the reporting period:

N/APage 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction; Commissioning

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jul-2020 Sep-2021

Permit granting Jul-2020 Aug-2021

Construction Feb-2022 Dec-2023

Commissioning Dec-2023 Dec-2023

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not submit 
an investment request during the 
reporting period.The promoter does 
not plan to submit a CBCA. The CBCA 
decision was received on 30 May 2019.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Enhancement  of  Lat v ia-L i thuania 
interconnec t ion (L i thuania’s  par t )
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E n h a n c e m e n t  o f  L a t v i a - L i t h u a n i a  i n t e r c o n n e c t i o n 
( L a t v i a n  p a r t )

GENERAL DATA

Project promoters

JSC Conexus Baltic Grid

PCI number

8.2.1

EU TYNDP 2020 project code

TRA-A-382

Project category 

Transmission line

Priority corridor

BEMIP

Hosting countries

Latvia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.conexus.lv/elli-eng

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 02/07/2020

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under construction On time Dec-2023

2022 Under construction On time Dec-2023

2021 Permitting On time Dec-2023

2020 Permitting On time Dec-2023

2019 Planned but not yet 
in permitting

Rescheduled Dec-2023

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 5.7 0 / 10 6.0 4.9

2022 5.5 10 / 10 6.0 3.4

2021 5.5 10 / 10 6.0 2.1

2020 6.0 10 / 10 6.0 0.0

2019 5.7 10 / 10 5.2 0.2

Progress of costs during the reporting period / Reasons for changes during the reporting period:

In the report of 2022, only costs for the second stage were considered (construction, total Page 1/2
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5.5 MEUR) and the costs for feasibility study of 0.175 MEUR (Conexus has received 50% 
grant from CEF)  were not reported.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Starting from 1st Nov 2022, there was an increase of capacity at IP Kiemenai from LT to 
LV from 67.6 GWh/d to 90 GWh/day.; Preparation of permitting files, contracts and other 
documents; Detailed technical design; Tendering; Preparatory works for construction (e.g. 
land preparation); Construction; Commissioning

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jun-2019 May-2022

Permit granting Jun-2019 Sep-2022

Construction Mar-2020 Dec-2023

Commissioning Dec-2020 Dec-2023

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. CBCA 
Decision from the Latvian NRA was 
received on the 30 May, 2019

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Enhancement  of  Lat v ia-L i thuania 
interconnec t ion (Lat v ian par t )
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E n h a n c e m e n t  o f  I n c u k a l n s  U G S

GENERAL DATA

Project promoters

JSC Conexus Baltic Grid

PCI number

8.2.4

EU TYNDP 2020 project code

UGS-F-374

Project category 

Underground storage

Priority corridor

BEMIP

Hosting countries

Latvia

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.conexus.lv/enhancement-
incukalns-ugs

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 02/07/2020

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under construction On time Dec-2025

2022 Under construction On time Dec-2025

2021 Under construction On time Dec-2025

2020 Under construction On time Dec-2025

2019 Permitting Rescheduled Dec-2025

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 88.3 10 / 10 105.0 37.0

2022 88.0 10 / 10 88.0 27.0

2021 88.0 10 / 10 88.0 15.5

2020 88.0 10 / 10 88.0 4.0

2019 130.9 10 / 10 - 42.9

Progress of costs during the reporting period / Reasons for changes during the reporting period:

In the report of 2022, only costs for the second stage were considered (construction, total 
88 MEUR) and the costs for feasibility study of 0.3 MEUR (Conexus has received 50% grant 
from CEF)  were not reported.

Page 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction and commissioning of the new Gas Collection Point (GCP) – engineering design for the new GCP completed.  
Ongoing procurement procedure for construction works. Evaluation of the received tender proposals in progress. Procurement 
agreement on deliveries of the main technological agreement signed and part of the equipment already delivered for the 
successful start of the construction works. Enhancement of 36 wells - enhancement of 29 wells works completed and put 
into operation (6 wells in 2019, 3 wells in 2020, 12 wells in 2021, 8 wells in 2022). For other wells - all necessary equipment 
delivered. Due to the geopolitical situation the contracts with well blowout supervisor and one of the main construction 
work subcontractors from Russia were terminated. Well enhancement works are suspended. New procurement procedures 
announced. Installation of gas compression unit and upgrade of the existing reciprocating gas compression units - Detailed 
engineering for new gas compression unit in a scope stated to obtain the related permits was completed but still proceeding 
with the rest assigned scope to reach completion date rescheduled on 01/10/2023. Procurement agreement for gas compression 
unit package delivery concluded.  Procurement procedure for delivery of process gas filters, valves, pipes and assembling 
materials for installation of GCU package  is ongoing. Regarding upgrade of the existing reciprocating gas compression units 
-  contracts on design, production, equipment deliveries and installation supervision for upgrade of 5 gas compression units are 
concluded. The upgrade of one Gas Compressor Unit is completed in 2021, upgrade of following two are completed in 2022. 
Completion of the last two GCU scheduled in 2023.; Preparation of permitting files, contracts and other documents; Detailed 
technical design; Tendering; Preparatory works for construction (e.g. land preparation); Construction; Commissioning

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Oct-2018 Dec-2022

Permit granting Jun-2018 Jan-2021

Construction Dec-2018 Dec-2025

Commissioning Dec-2019 Dec-2025

REGULATORY TREATMENT

Exemption1 The project promoter did not apply for any of the 
exemptions during the reporting period. The project 
promoter does not plan to apply in the future.

CBCA2 The project promoter did not submit an investment 
request during the reporting period. Investment request 
was submitted on the 25 Sept 2018. CBCA decision 
from the Latvian NRA received on 4 Oct 2018.

Project specific risk-
based incentives3 

The project promoter did not apply for 
specific risk-based incentives. The promoter 
has no intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013

Page 2/2
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N y b r o - I n t e r c o n n e c t o r  P L - D K  -  r e i n f o r c e m e n t

GENERAL DATA

Project promoters

Energinet.dk

PCI number

8.3.1

EU TYNDP 2020 project code

TRA-A-780

Project category 

Transmission line

Priority corridor

BEMIP

Hosting countries

Denmark

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

https://www.baltic-pipe.eu/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: 24/05/2022

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Under construction Delayed Dec-2023

2022 Under construction Delayed Dec-2022

2021 Permitting On time Dec-2022

2020 Permitting On time Dec-2022

2019 Permitting On time Oct-2022

Main reason for rescheduling/delay during the reporting period:

Delays due to environmental problems (including re-routing and/or siting or re-siting 
of facility(ies)). Environmental problems also include problems with cultural heritage 
authorities or any other authority that is involved in the environmental procedure; National 
law changes affecting permitting, including complexities with the implementation of the 
new legislation implementing Regulation (EU) 347/2013 for permitting

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 920.0 -/- - 877.0

2022 735.0 -/- - 552.0

2021 664.0 -/- - 519.0

2020 629.0 -/- - 9.0

2019 629.0 -/- - 8.9

Page 1/2
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Progress of costs during the reporting period / Reasons for changes during the reporting period:

Primarily due to project delay due to EIA permit which was withdrawn in May 2021. New 
approval received in Mar 2022.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction; Commissioning

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design Jul-2018 Sep-2020

Permit granting Dec-2017 Jul-2019

Construction Apr-2020 Dec-2023

Commissioning Dec-2022 Dec-2023

REGULATORY TREATMENT

Exemption1 The project promoter did not apply 
for any of the exemptions during the 
reporting period. The project promoter 
does not plan to apply in the future.

CBCA2 The project promoter did not 
submit an investment request 
during the reporting period. CBCA 
submitted in 2017 and approved 
by NRAs in February/March 2018.

Project specific risk-
based incentives3 

The project promoter did not 
apply for specific risk-based 
incentives. The promoter has no 
intentions to apply in the future.

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2
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P o l a n d  -  D e n m a r k  i n t e r c o n n e c t i o n  ( B a l t i c  P i p e )  - 
P L  s e c t i o n

GENERAL DATA

Project promoters

Operator Gazociagów Przesylowych Gaz-
System S.A.

PCI number

8.3.2

EU TYNDP 2020 project code

TRA-A-271

Project category 

Transmission line

Priority corridor

BEMIP

Hosting countries

Poland

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

www.baltic-pipe.eu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No major technical modification was reported.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: -

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Commissioned On time Sep-2022

2022 Under construction On time Sep-2022

2021 Under construction On time Oct-2022

2020 Permitting On time Oct-2022

2019 Permitting On time Oct-2022

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 688.0 -/- - 684.0

2022 724.0 -/- - 515.0

2021 724.0 -/- - 180.0

2020 953.0 -/- - 41.0

2019 784.0 -/- - 8.2

Progress of costs during the reporting period / Reasons for changes during the reporting period:

Over-saturation of the market, increased prices of construction material and services, 
currency conversionPage 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Commissioning

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design May-2018 Aug-2020

Permit granting Aug-2017 May-2020

Construction Sep-2020 -

Commissioning Sep-2022 Sep-2022

REGULATORY TREATMENT

Exemption1 -

CBCA2 -

Project specific risk-
based incentives3 

-

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Poland -  Denmark  interconnec t ion (Ba l t ic 
Pipe)  -  PL  sec t ion
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P o l a n d  -  D e n m a r k  i n t e r c o n n e c t i o n  ( B a l t i c  P i p e )  - 
o n s h o r e  s e c t i o n  i n  P o l a n d

GENERAL DATA

Project promoters

Operator Gazociagów Przesylowych Gaz-
System S.A.

PCI number

8.3.2

EU TYNDP 2020 project code

TRA-A-1173

Project category 

Transmission line

Priority corridor

BEMIP

Hosting countries

Poland

Reference date

31 January 2023 

Reporting period

1 February 2022 - 31 January 2023 

PCI website

www.baltic-pipe.eu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

Date of first inclusion in the NDP: -

The PCI is fully included in all the relevant NDP(s) (i.e. included in the NDP of all of the 
hosting EU Member States)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Annual progress Commissioning date

2023 Commissioned On time Sep-2022

2022 Under construction On time Sep-2022

2021 Under construction On time Sep-2022

2020 Permitting On time Sep-2022

2019

Main reason for rescheduling/delay during the reporting period:

N/A

COST DATA

Year
Total investment 

costs (mil €)
Variation of the total 

investment cost (-/+ %)
Expected life cycle 

cost (mil €)
Already incurred 

costs (mil €)

2023 507.0 -/- - 411.4

2022 399.0 -/- - 210.4

2021 399.0 -/- - 16.0

2020 337.0 -/- - 3.0

2019

Progress of costs during the reporting period / Reasons for changes during the reporting period:

reason not provided

Page 1/2
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WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Commissioning

CURRENT IMPLEMENTATION PLAN

Start date End date

Detailed engineering design May-2018 May-2020

Permit granting Dec-2017 Feb-2020

Construction Nov-2020 -

Commissioning Sep-2022 Sep-2022

REGULATORY TREATMENT

Exemption1 -

CBCA2 -

Project specific risk-
based incentives3 

-

NOTES

-

1 Art. 12(9) and 13(1) of Reg. (EU) No 347/2013
2 Art. 12 of Regulation (EU) No 347/2013
3 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Poland -  Denmark  interconnec t ion (Ba l t ic 
Pipe)  -  onshore  sec t ion in  Poland
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